
KEY EVENT SCHEDULE (Daily Journal; July 27, 2017, August 3, 2017, August 10, 2017) 

 

Front Range NPS General Engineering Services 
 

Region HQ, 1, 2 & 4 

 
PUBLIC NOTICE PHASE        DATE  
FIRST ADVERTISEMENT      7/27/2017 

SECOND ADVERTISEMENT    8/03/2017 

THIRD ADVERTISEMENT                 8/10/2017 

SUBMIT SOI                       8/17/2017 
  

FINAL SELECTION PHASE     DATE 
SELECTION PANEL MEETING     9/05/2017 

CHIEF ENGINEER SELECTION/APPROVAL     9/08/2017 

NOTIFICATION            9/08/2017 

 

NEGOTIATION PHASE  
SUBMIT FINANCIAL PACKAGE                 *9/22/2017 

AUDIT REQUESTED           9/22/2017 

AUDIT COMPLETED          9/27/2017 

COST NEGOTIATION MEETING               *9/27/2017   
  

FINAL CONTRACT PHASE       DATE 
   CONTRACT APPROVAL/EXECUTION                 10/16/2017 
  

   *Activities that involve consultant 


